
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/02/2011

ESTIMATE SUMMARY 11:41:52

CONTID: C17265         ESTIMATE NO: 0025 PROG 2005

PCN: 17265-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285: Shaffers Crossing PERCENT TIME:

PROJECT NO: ES1 2854-117                  

US 285: Shaffers Crossing

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HUDICK EXCAVATING, INC. PAY PERIOD ENDING 10/21/2011 DATE TIME STARTED 08/26/2009

1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN 09/11/2009

 DATE AWARDED 08/05/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/25/2009 DATE ACCEPTED

CASTLE ROCK CO 80109     303-688-9500 DATE NOTICE TO PROCEED 08/26/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,921,866.01 PARTICIPATING $ $ 20,888.59

AWARD PROJECT AMT: 7,361,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.53

WORK DAYS

WORK DAYS

99.23%

68,857.69

20,888.59

20,888.59

20,888.59

$

$

$

$

8,853,008.32

0.00

8,853,008.32

0.00

8,853,008.32

-110,415.00

0.00

8,742,593.32

0.00

AMOUNT DUE 8,742,593.32 20,888.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,888.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

335.0 TIME ALLOW: 340

ORIG TIME ALLOW: 325
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

75,345.40000 75,345.401.000

0.00

0006 Removal of Tree 14.000

0.000

202-00010  
 

14.000

EACH

600.00000 8,400.0014.000

0.00

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

1,551.00000 1,551.001.000

0.00

0015 Removal of Inlet 3.000

0.000

202-00019  
 

3.000

EACH

685.00000 2,055.003.000

0.00

0020 Removal of Riprap 0.000

0.000

202-00027  
 

0.000

SY  

16.00000 0.000.000

0.00

0025 Removal of Pipe 411.000

0.000

202-00035  
 

411.000

LF  

13.50000 5,548.50411.000

0.00

0030 Removal of Delineator 76.000

0.000

202-00090  
 

76.000

EACH

6.00000 456.0076.000

0.00

0035 Removal of Median Cover 958.000

0.000

202-00195  
 

958.000

SY  

13.58000 13,009.64958.000

0.00

0040 Removal of Curb and Gutter 3,104.000

0.000

202-00203  
 

3,104.000

LF  

7.19000 22,317.763,104.000

0.00

0045 Removal of Asphalt Mat 10,630.000

0.000

202-00220  
 

15,521.000

SY  

0.87000 9,248.1010,630.000

0.00

0046 Removal of Asphalt Mat 8,927.000

0.000

202-00220  
 

8,927.000

SY  

0.87000 7,766.498,927.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Asphalt Mat (Planing) 16,861.000

0.000

202-00240  
 

16,861.000

SY  

2.01000 33,890.6116,861.000

0.00

0051 Sawing Asphalt Material (10 Inch) 5,636.000

0.000

202-05030  
 

5,636.000

LF  

2.20000 12,399.205,636.000

0.00

0055 *Removal of Pavement Marking 8,310.000

0.000

202-00250  
 

8,310.000

SF  

0.97000 8,060.708,310.000

0.00

0060 Removal of Ground Sign 26.000

0.000

202-00810  
 

26.000

EACH

36.00000 936.0026.000

0.00

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000

EACH

67.00000 0.000.000

0.00

0070 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

2.000

EACH

103.00000 206.002.000

0.00

0075 *Removal of Fence 2,102.000

0.000

202-01000  
 

2,102.000

LF  

0.67000 1,408.342,102.000

0.00

0080 *Removal of Guardrail Type 3 913.000

0.000

202-01130  
 

913.000

LF  

3.25000 2,967.25913.000

0.00

0085 *Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

97.00000 388.004.000

0.00

0090 Plug Culvert 0.000

0.000

202-04001  
 

0.000

EACH

167.00000 0.000.000

0.00

0095 *Unclassified Excavation (Complete In Place) 75,935.000

0.000

203-00010  
 

75,935.000

CY  

12.17000 924,128.9575,935.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 Added Item (Cubic Yard)/ Design Change to RockC ut Slope 4,105.000

0.000

900-00004  
 

4,105.410

CY  

12.17000 49,957.854,105.000

0.00

0097 Unclassified Excavation (Complete In Place) Pha se II 
Detour (Revised)

3,659.000

0.000

203-00010  
 

3,659.000

CY  

12.17000 44,530.033,659.000

0.00

0100 Embankment Material (Complete In Place) 1,064.000

0.000

203-00060  
 

1,064.000

CY  

11.35000 12,076.401,064.000

0.00

0101 Embankment Material (Complete In Place) Phase I I Detour
(Revised)

3,659.000

0.000

203-00061  
 

3,659.000

TON 

11.35000 41,529.653,659.000

0.00

0105 Muck Excavation 4,342.000

0.000

203-00100  
 

4,342.000

CY  

20.00000 86,840.004,342.000

0.00

0106 Proof Rolling 2.000

0.000

203-01100  
 

2.000

HOUR

106.00000 212.002.000

0.00

0110 Blading 55.000

0.000

203-01500  
 

55.000

HOUR

109.00000 5,995.0055.000

0.00

0115 Dozing 65.000

0.000

203-01550  
 

65.000

HOUR

133.00000 8,645.0065.000

0.00

0120 *Potholing 255.500

0.000

203-01597  
 

255.500

HOUR

308.00000 78,694.00255.500

0.00

0125 Structure Excavation 495.200

45.800

206-00000  
 

541.000

CY  

6.58000 3,559.78541.000

301.36

0130 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000

CY  

13.08000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0135 Topsoil 3,378.000

0.000

207-00205  
 

3,378.000

CY  

2.73000 9,221.943,378.000

0.00

0140 Stockpile Topsoil 3,378.000

0.000

207-00210  
 

3,378.000

CY  

3.29000 11,113.623,378.000

0.00

0145 Wetland Topsoil 0.000

0.000

207-00305  
 

104.000

CY  

8.25000 0.000.000

0.00

0150 Stockpile Wetland Topsoil 104.000

0.000

207-00310  
 

104.000

CY  

11.00000 1,144.00104.000

0.00

0155 *Erosion Log (12 Inch) 11,020.000

0.000

208-00002  
 

11,020.000

LF  

4.52000 49,810.4011,020.000

0.00

0156 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000

0.000

900-00012  
 

2,450.000

LF  

6.50000 15,925.002,450.000

0.00

0160 *Silt Berm 0.000

0.000

208-00004  
 

0.000

LF  

10.25000 0.000.000

0.00

0165 *Silt Fence 154.000

0.000

208-00020  
 

154.000

LF  

1.22000 187.88154.000

0.00

0170 *Gravel Bag 280.000

0.000

208-00034  
 

280.000

LF  

5.50000 1,540.00280.000

0.00

0175 *Check Dam 18.000

0.000

208-00040  
 

18.000

EACH

128.00000 2,304.0018.000

0.00

0180 Concrete Washout Structure 6.000

0.000

208-00045  
 

6.000

EACH

833.00000 4,998.006.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

5.50000 0.000.000

0.00

0190 Stabilized Construction Entrance 13.000

0.000

208-00070  
 

13.000

EACH

1,152.00000 14,976.0013.000

0.00

0195 Removal and Disposal of Sediment (Labor) 632.000

0.000

208-00103  
 

632.000

HOUR

38.50000 24,332.00632.000

0.00

0200 Removal and Disposal of Sediment (Equipment) 214.000

0.000

208-00105  
 

214.000

HOUR

68.75000 14,712.50214.000

0.00

0205 Erosion Control Supervisor 485.000

10.000

208-00206  
 

495.000

DAY 

69.75000 34,526.25495.000

697.50

0208 Reset Light Standard Steel High Mast 3.000

0.000

210-00755  
 

3.000

EACH

2,150.00000 6,450.003.000

0.00

0210 *Reset Ground Sign 14.000

0.000

210-00810  
 

14.000

EACH

154.00000 2,156.0014.000

0.00

0215 *Modify Inlet 9.000

0.000

210-04020  
 

9.000

EACH

2,143.00000 19,287.009.000

0.00

0220 *Rock Reinforcement (Dowels) 600.000

0.000

211-01111  
 

600.000

LF  

15.00000 9,000.00600.000

0.00

0225 *Seeding (Native) 3.100

0.000

212-00006  
 

3.100

ACRE

549.00000 1,701.903.100

0.00

0230 *Soil Conditioning 3.100

0.000

212-00032  
 

3.100

ACRE

1,898.00000 5,883.803.100

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Mulching (Weed Free Hay) 2.800

0.000

213-00002  
 

3.500

ACRE

692.00000 1,937.602.800

0.00

0240 *Flexible Growth Medium 3.620

0.000

213-00009  
 

3.620

ACRE

3,539.00000 12,811.183.620

0.00

0245 *Mulch Tackifier 620.000

0.000

213-00061  
 

620.000

LB  

2.25000 1,395.00620.000

0.00

0250 *Soil Binder 1.340

0.000

213-00100  
 

1.340

ACRE

503.00000 674.021.340

0.00

0255 *Perennials (2.25 Inch Pot) 800.000

0.000

214-00905  
 

800.000

EACH

2.50000 2,000.00800.000

0.00

0260 *Brush Layer Cutting 400.000

0.000

214-01010  
 

400.000

EACH

2.00000 800.00400.000

0.00

0265 *Soil Retention Blanket (Biodegradable Straw/Co conut) 0.000

0.000

216-00042  
 

1,500.000

SY  

2.48000 0.000.000

0.00

0270 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

97.00000 0.000.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 1,022.510

0.000

403-00720  
 

1,022.510

TON 

82.00000 83,845.821,022.510

0.00

0276 Added Item (Dollar)/ Hot Mix Asphalt (Emergency  Pothole
Repair)

2,946.000

0.000

900-00006  
 

2,946.000

DOL 

1.00000 2,946.002,946.000

0.00

0280 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 5,604.050

0.000

403-34721  
 

5,604.050

TON 

59.33000 332,488.295,604.050

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 4,681.540

0.000

403-34771  
 

4,681.540

TON 

66.43000 310,994.704,681.540

0.00

0286 Added Item (Ton)/ HMA (Temporary) 3,145.760

0.000

900-00024  
 

3,145.760

TON 

59.33000 186,637.943,145.760

0.00

0290 *Emulsified Asphalt (Slow-Setting) 3,200.000

0.000

411-10255  
 

3,340.000

GAL 

2.87000 9,184.003,200.000

0.00

0295 Riprap (9 Inch) 329.000

0.000

506-00209  
 

329.000

CY  

40.50000 13,324.50329.000

0.00

0300 Riprap (12 Inch) 164.000

16.000

506-00212  
 

180.000

CY  

50.00000 9,000.00180.000

800.00

0305 *Concrete Slope and Ditch Paving 10.300

0.000

507-00000  
 

10.300

CY  

308.00000 3,172.4010.300

0.00

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000

TON 

446.00000 0.000.000

0.00

0315 *Structural Plate Pipe (132 Inch) 32.000

0.000

510-00132  
 

32.000

LF  

519.00000 16,608.0032.000

0.00

0320 *Concrete Class B 82.700

0.000

601-01000  
 

82.700

CY  

411.75000 34,051.7382.700

0.00

0321 Structural Concrete Coating 721.000

0.000

601-40300  
 

721.000

SY  

11.40000 8,219.40721.000

0.00

0325 *Reinforcing Steel 6,391.000

0.000

602-00000  
 

6,391.000

LB  

0.87000 5,560.176,391.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 18 Inch Reinforced Concrete Pipe 861.000

0.000

603-01180  
 

861.000

LF  

37.50000 32,287.50861.000

0.00

0335 24 Inch Reinforced Concrete Pipe 1,101.000

0.000

603-01240  
 

1,101.000

LF  

50.92000 56,062.921,101.000

0.00

0340 30 Inch Reinforced Concrete Pipe 237.000

0.000

603-01300  
 

237.000

LF  

60.75000 14,397.75237.000

0.00

0345 36 Inch Reinforced Concrete Pipe 137.000

0.000

603-01360  
 

137.000

LF  

88.50000 12,124.50137.000

0.00

0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000

0.000LF  

54.15000 0.000.000

0.00

0350 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

837.00000 3,348.004.000

0.00

0355 24 Inch Reinforced Concrete End Section 5.000

0.000

603-05024  
 

5.000

EACH

944.00000 4,720.005.000

0.00

0360 30 Inch Reinforced Concrete End Section 2.000

0.000

603-05030  
 

2.000

EACH

975.00000 1,950.002.000

0.00

0365 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,160.00000 1,160.001.000

0.00

0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 
Section

0.000

0.000EACH

630.00000 0.000.000

0.00

0368 6 Inch Plastic Pipe 400.000

0.000

603-50006  
 

400.000

LF  

15.25000 6,100.00400.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 18 Inch Plastic Pipe 410.000

0.000

603-50018  
 

410.000

LF  

28.50000 11,685.00410.000

0.00

0375 Place 12 Inch Flexible Pipe 0.000

0.000

603-60120  
 

0.000

LF  

34.00000 0.000.000

0.00

0380 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

4.000

EACH

2,328.00000 9,312.004.000

0.00

0385 *Inlet Type C (10 Foot) 5.000

0.000

604-00310  
 

5.000

EACH

3,135.00000 15,675.005.000

0.00

0390 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000

EACH

5,350.00000 0.000.000

0.00

0395 *Inlet Type C (Special) 2.000

1.000

604-00350  
 

3.000

EACH

3,754.00000 11,262.003.000

3,754.00

0400 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

1.000

EACH

5,238.00000 5,238.001.000

0.00

0405 *Vane Grate Inlet (5 Foot) 5.000

0.000

604-25005  
 

5.000

EACH

3,494.00000 17,470.005.000

0.00

0410 *Vane Grate Inlet (10 Foot) 4.000

0.000

604-25010  
 

5.000

EACH

5,347.00000 21,388.004.000

0.00

0415 *Vane Grate Inlet (20 Foot) 0.000

0.000

604-25020  
 

0.000

EACH

8,328.00000 0.000.000

0.00

0416 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 1.000

0.000

900-00007  
 

1.000

EACH

13,750.00000 13,750.001.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0419 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

4.000

EACH

2,550.00000 7,650.003.000

0.00

0420 Manhole Slab Base (10 Foot) 0.500

0.000

604-30010  
 

1.000

EACH

2,695.00000 1,347.500.500

0.00

0425 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

4,027.00000 12,081.003.000

0.00

0426 6 Inch Pipe Underdrain 400.000

0.000

605-83560  
 

400.000

LF  

38.50000 15,400.00400.000

0.00

0430 *Guardrail Type 3 (6-3 Post Spacing) 5,313.000

0.000

606-00301  
 

5,313.000

LF  

11.80000 62,693.405,313.000

0.00

0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 0.000

0.000LF  

6.88187 0.000.000

0.00

0434 Added Item (Foot)/ Guardrail Type 7 (Style CA) 
(Special)

114.000

0.000

900-00012  
 

114.000

LF  

294.61000 33,585.54114.000

0.00

0435 *Guardrail Type 7 (Style CD) 567.000

0.000

606-00730  
 

567.000

LF  

74.50000 42,241.50567.000

0.00

0440 *End Anchorage Type 3D 6.000

0.000

606-01340  
 

6.000

EACH

749.00000 4,494.006.000

0.00

0440 MATERIAL ALLOWANCE End Anchor Type 3D 0.000

0.000EACH

290.00000 0.000.000

0.00

0445 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,046.00000 4,184.004.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000EACH

803.50000 0.000.000

0.00

0450 *Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

544.00000 2,176.004.000

0.00

0450 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000EACH

300.00000 0.000.000

0.00

0455 *Transition Type 3J 2.000

0.000

606-01385  
 

2.000

EACH

677.00000 1,354.002.000

0.00

0456 End Anchorage Type 3K 3.000

0.000

606-01390  
 

3.000

EACH

1,360.00000 4,080.003.000

0.00

0460 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,129.00000 6,258.002.000

0.00

0460 MATERIAL ALLOWANCE Median Terminal 0.000

0.000EACH

2,659.65000 0.000.000

0.00

0465 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1.000

EACH

1,703.00000 1,703.001.000

0.00

0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 0.000

0.000EACH

1,355.00000 0.000.000

0.00

0470 *End Post 10.000

0.000

607-00005  
 

10.000

EACH

353.00000 3,530.0010.000

0.00

0475 *Corner and Line Brace Post 9.000

0.000

607-00010  
 

9.000

EACH

184.00000 1,656.009.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *Fence Barbed Wire with Metal Posts 1,963.000

0.000

607-01000  
 

1,963.000

LF  

1.54000 3,023.021,963.000

0.00

0485 *Fence Deer 0.000

0.000

607-11350  
 

0.000

LF  

37.00000 0.000.000

0.00

0490 *Fence (Plastic) 1,006.000

0.000

607-11525  
 

1,006.000

LF  

3.50000 3,521.001,006.000

0.00

0495 *Mesh Anchor 59.000

0.000

607-55040  
 

59.000

EACH

127.00000 7,493.0059.000

0.00

0496 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000

0.000

900-00006  
 

1.000

DOL 

5,097.20000 5,097.201.000

0.00

0500 *Mesh Pin 0.000

0.000

607-55060  
 

0.000

EACH

58.00000 0.000.000

0.00

0505 *Wire Mesh 90,188.000

0.000

607-55100  
 

90,188.000

SF  

1.49000 134,380.1290,188.000

0.00

0506 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

3,250.00000 3,250.001.000

0.00

0510 *Curb Type 6 (Section M) 3,171.000

0.000

609-60011  
 

3,171.000

LF  

7.18000 22,767.783,171.000

0.00

0511 Added Item (Lump Sum)/ Curb Type 6 (Section M) 1.000

0.000

900-00014  
 

1.000

L S 

1,650.00000 1,650.001.000

0.00

0515 *Delineator (Type I) 0.000

22.000

612-00001  
 

22.000

EACH

18.00000 396.0022.000

396.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Delineator (Flexible) (Type I) 0.000

87.000

612-00041  
 

87.000

EACH

36.00000 3,132.0087.000

3,132.00

0525 *Delineator (Flexible) (Type II) 0.000

44.000

612-00042  
 

44.000

EACH

37.00000 1,628.0044.000

1,628.00

0530 *Delineator (Flexible) (Type III) 0.000

6.000

612-00043  
 

6.000

EACH

39.00000 234.006.000

234.00

0535 *2 Inch Electrical Conduit (Plastic) 2,602.000

0.000

613-01200  
 

2,602.000

LF  

9.85000 25,629.702,602.000

0.00

0540 *3 Inch Electrical Conduit (Plastic) 260.000

36.000

613-01300  
 

296.000

LF  

16.50000 4,884.00296.000

594.00

0545 *Wiring 0.750

0.250

613-10000  
 

1.000

L S 

1,539.00000 1,539.001.000

384.75

0550 *Light Standard Metal (18 Foot) 2.000

0.000

613-34180  
 

2.000

EACH

2,565.00000 5,130.002.000

0.00

0550 MATERIAL ALLOWANCE 18' Light Standard 0.000

0.000EACH

2,180.00000 0.000.000

0.00

0555 *Light Standard Metal (40 Foot) 5.000

0.000

613-34400  
 

5.000

EACH

2,975.00000 14,875.005.000

0.00

0555 MATERIAL ALLOWANCE 40' Light Standard 0.000

0.000EACH

2,136.00000 0.000.000

0.00

0560 *Light Standard Foundation 7.000

0.000

613-40010  
 

7.000

EACH

821.00000 5,747.007.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0560 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000EACH

360.00000 0.000.000

0.00

0565 *Lighting Control Center 1.000

0.000

613-50100  
 

1.000

EACH

3,591.00000 3,591.001.000

0.00

0570 *Luminaire Metal Halide (100 Watt) 0.000

0.000

613-75100  
 

0.000

EACH

513.00000 0.000.000

0.00

0575 *Luminaire Metal Halide (250 Watt) 0.000

0.000

613-75250  
 

0.000

EACH

513.00000 0.000.000

0.00

0576 Luminaire (Special) (Install Only) 0.000

0.000

613-20210  
 

7.000

EACH

400.00000 0.000.000

0.00

0579 Added Item (Each)/ Security Camera 0.000

1.000

900-00007  
 

1.000

EACH

3,962.00000 3,962.001.000

3,962.00

0580 *Sign Panel (Class I) 248.000

0.000

614-00011  
 

248.000

SF  

15.00000 3,720.00248.000

0.00

0585 *Sign Panel (Class II) 238.000

0.000

614-00012  
 

238.000

SF  

21.50000 5,117.00238.000

0.00

0590 *Steel Sign Post (U-2) 16.000

0.000

614-00200  
 

16.000

LF  

5.00000 80.0016.000

0.00

0595 *Steel Sign Support (2-Inch Round)(Post & Socke t) 214.000

0.000

614-01502  
 

214.000

LF  

10.25000 2,193.50214.000

0.00

0600 *Steel Sign Support (2-1/2 Inch Round)(Post and  
Slipbase) 

406.000

0.000

614-01582  
 

406.000

LF  

28.25000 11,469.50406.000

0.00



CONTID: C17265         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Flashing Beacon 1.000

0.000

614-80000  
 

1.000

EACH

1,231.00000 1,231.001.000

0.00

0606 Rumble Strip (Grinding) 68.000

0.000

614-80387  
 

68.000

LF  

59.25000 4,029.0068.000

0.00

0610 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000

EACH

507.00000 0.000.000

0.00

0615 Detour Culvert Pipe 325.000

36.000

617-03010  
 

361.000

LF  

64.00000 23,104.00361.000

2,304.00

0620 *Detour Pavement 1,685.000

0.000

621-00450  
 

1,685.000

SY  

23.84000 40,170.401,685.000

0.00

0625 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

46,156.00000 46,156.001.000

0.00

0630 *Construction Surveying (Hourly) 108.500

0.000

625-00001  
 

109.000

HOUR

97.00000 10,524.50108.500

0.00

0635 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

188,001.00000 188,001.001.000

0.00

0640 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

10,520.00000 10,520.001.000

0.00

0645 *Epoxy Pavement Marking 135.000

0.000

627-00005  
 

135.000

GAL 

59.50000 8,032.50135.000

0.00

0646 Added Item (Lump Sum)/ Striping Mobilization 1.000

0.000

900-00014  
 

1.000

L S 

2,250.00000 2,250.001.000

0.00
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Pavement Marking Paint (Low VOC Solvent Base) 547.000

0.000

627-00012  
 

547.000

GAL 

29.75000 16,273.25547.000

0.00

0655 *Preformed Plastic Pavement Marking (Type I) 607.000

0.000

627-01001  
 

607.000

SF  

9.75000 5,918.25607.000

0.00

0660 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 300.000

0.000

627-30405  
 

300.000

SF  

16.00000 4,800.00300.000

0.00

0665 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

470.000

0.000

627-30410  
 

470.000

SF  

9.25000 4,347.50470.000

0.00

0670 *Flagging 21,606.750

376.250

630-00000  
 

22,200.000

HOUR

20.52000 451,091.1621,983.000

7,720.65

0675 *Traffic Control Inspection 284.000

4.000

630-00007  
 

292.000

DAY 

51.25000 14,760.00288.000

205.00

0680 *Traffic Control Management 427.000

10.000

630-00012  
 

441.000

DAY 

431.00000 188,347.00437.000

4,310.00

0685 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

4.000

EACH

51.00000 183.603.600

0.00

0690 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

10.000

EACH

51.00000 459.009.000

0.00

0695 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

51.00000 0.000.000

0.00

0700 *Construction Traffic Sign (Panel Size A) 39.600

0.000

630-80341  
 

44.000

EACH

51.00000 2,019.6039.600

0.00
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *Construction Traffic Sign (Panel Size B) 105.300

0.000

630-80342  
 

117.000

EACH

51.00000 5,370.30105.300

0.00

0710 *Construction Traffic Sign (Panel Size C) 4.500

0.000

630-80343  
 

5.000

EACH

51.00000 229.504.500

0.00

0715 *Construction Traffic Sign (Special) 183.600

0.000

630-80344  
 

204.000

SF  

22.00000 4,039.20183.600

0.00

0720 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

4,104.00000 14,774.403.600

0.00

0725 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.000

630-80358  
 

3.000

EACH

1,026.00000 2,770.202.700

0.00

0730 *Drum Channelizing Device 261.000

0.000

630-80360  
 

290.000

EACH

25.75000 6,720.75261.000

0.00

0735 *Drum Channelizing Device (With Light) (Flashin g) 10.800

0.000

630-80363  
 

12.000

EACH

26.00000 280.8010.800

0.00

0739 Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

2.000

EACH

4,400.00000 7,920.001.800

0.00

0740 Concrete Barrier (Temporary) 3,621.600

0.000

630-80370  
 

4,024.000

LF  

32.31000 117,013.903,621.600

0.00

0741 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000

0.000

900-00006  
 

1.000

DOL 

2,281.92000 2,281.921.000

0.00

0745 *Traffic Cone 270.000

0.000

630-80380  
 

300.000

EACH

5.25000 1,417.50270.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

4.000

EACH

3,591.00000 12,927.603.600

0.00

0755 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0760 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0765 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A Fuel Cost Adjustment 58,243.560

0.000

700-70016  
 

58,243.560

F A 

1.00000 58,243.5658,243.560

0.00

0775 F/A Roadway Smoothness Incentive 0.000

-5,479.520

700-70018  
 

0.000

F A 

1.00000 -5,479.52-5,479.520

-5,479.52

0780 F/A Asphalt Cement Cost Adjustment 64,041.060

0.000

700-70019  
 

64,041.060

F A 

1.00000 64,041.0664,041.060

0.00

0785 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0786 F/A On-The-Job Trainee 2,356.800

0.000

700-70023  
 

2,356.800

F A 

1.00000 2,356.802,356.800

0.00

0790 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0795 F/A Quality Incentive Payment 0.000

3,915.010

700-70025  
 

3,915.010

F A 

1.00000 3,915.013,915.010

3,915.01
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000

F A 

1.00000 0.000.000

0.00

0815 F/A Erosion Control 2,430.220

0.000

700-70380  
 

2,430.220

F A 

1.00000 2,430.222,430.220

0.00

0816 Added Item (Dollar)/ Construct New Access Road 1.000

0.000

900-00006  
 

1.000

DOL 

4,014.48000 4,014.481.000

0.00

0817 Added Item (Each)/ Caller I.D. 0.000

1.000

900-00007  
 

1.000

EACH

693.00000 693.001.000

693.00

CAT 4,772,096.5629,551.754,830,344.87CURRENT AMT0200 $ $ $

CAT NO0300 SB Bridge (G-15-R) 

0820 *Structure Backfill (Class 1) 264.000

0.000

206-00100  
 

264.000

CY  

13.08000 3,453.12264.000

0.00

0825 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

20.00000 0.000.000

0.00

0830 *Mechanical Reinforcement of Soil 264.000

0.000

206-00360  
 

264.000

CY  

8.79000 2,320.56264.000

0.00

0835 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000

TON 

66.43000 0.000.000

0.00
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PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0840 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0845 *Pile Tip 16.000

0.000

502-00460  
 

16.000

EACH

109.00000 1,744.0016.000

0.00

0850 *Steel Piling (HP 12x53) 591.600

0.400

502-11253  
 

592.000

LF  

42.49000 25,154.08592.000

17.00

0855 *Waterproofing (Membrane) 415.000

0.000

515-00120  
 

415.000

SY  

14.00000 5,810.00415.000

0.00

0860 *Concrete Class D (Bridge) 358.000

0.000

601-03040  
 

358.000

CY  

450.75000 161,368.50358.000

0.00

0865 *Structural Concrete Coating 543.000

0.000

601-40300  
 

543.000

SY  

11.40000 6,190.20543.000

0.00

0870 *Reinforcing Steel (Epoxy Coated) 41,402.000

0.000

602-00020  
 

41,402.000

LB  

0.86000 35,605.7241,402.000

0.00

0870 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0875 *Bridge Rail Type 7 237.000

0.000

606-10700  
 

237.000

LF  

114.00000 27,018.00237.000

0.00

0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00

0880 *Fence Chain Link (Special) (36 Inch) 185.000

0.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0300 SB Bridge (G-15-R) 

0885 *2 Inch Electrical Conduit 120.000

0.000

613-00200  
 

120.000

LF  

8.25000 990.00120.000

0.00

0890 *Pull Box (16"x24"x12") 0.000

2.000

613-07026  
 

2.000

EACH

308.00000 616.002.000

616.00

0895 *Prestressing Steel Strand 726.000

0.000

618-00002  
 

726.000

MKFT

83.94000 60,940.44726.000

0.00

CAT 336,159.37633.00336,159.37CURRENT AMT0300 $ $ $

CAT NO0301 NB Bridge (G-15-Q) 

0900 *Structure Backfill (Class 1) 317.000

0.000

206-00100  
 

317.000

CY  

13.08000 4,146.36317.000

0.00

0905 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000

CY  

20.00000 0.000.000

0.00

0910 *Mechanical Reinforcement of Soil 317.000

0.000

206-00360  
 

317.000

CY  

8.79000 2,786.43317.000

0.00

0915 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 0.000

0.000

403-34771  
 

0.000

TON 

66.43000 0.000.000

0.00

0920 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000

LF  

47.75000 0.000.000

0.00

0925 *Pile Tip 18.000

0.000

502-00460  
 

18.000

EACH

109.00000 1,962.0018.000

0.00

0930 *Steel Piling (HP 12x53) 838.900

0.100

502-11253  
 

839.000

LF  

42.49000 35,649.11839.000

4.25
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0931 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100

0.000

502-11253  
 

9.100

LF  

33.99000 309.319.100

0.00

0932 Concrete Slope and Ditch Paving 62.000

-20.000

507-00000  
 

62.000

CY  

460.00000 19,320.0042.000

-9,200.00

0935 *Waterproofing (Membrane) 498.000

0.000

515-00120  
 

498.000

SY  

14.00000 6,972.00498.000

0.00

0940 *Concrete Class D (Bridge) 423.000

0.000

601-03040  
 

423.000

CY  

450.75000 190,667.25423.000

0.00

0945 *Structural Concrete Coating 604.000

0.000

601-40300  
 

604.000

SY  

11.40000 6,885.60604.000

0.00

0950 *Reinforcing Steel (Epoxy Coated) 47,716.000

0.000

602-00020  
 

47,716.000

LB  

0.86000 41,035.7647,716.000

0.00

0950 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000LB  

0.43000 0.000.000

0.00

0955 *Bridge Rail Type 7 224.000

0.000

606-10700  
 

224.000

LF  

114.00000 25,536.00224.000

0.00

0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 0.000

0.000LF  

7.20000 0.000.000

0.00

0960 *Fence Chain Link (Special) (36 Inch) 185.000

0.000

607-53137  
 

185.000

LF  

26.75000 4,948.75185.000

0.00

0965 *2 Inch Electrical Conduit 110.000

0.000

613-00200  
 

110.000

LF  

8.25000 907.50110.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0301 NB Bridge (G-15-Q) 

0970 *Pull Box (16"x24"x12") 0.000

2.000

613-07026  
 

2.000

EACH

308.00000 616.002.000

616.00

0975 *Prestressing Steel Strand 858.000

0.000

618-00002  
 

858.000

MKFT

83.94000 72,020.52858.000

0.00

CAT 413,762.59-8,579.75422,962.59CURRENT AMT0301 $ $ $

CAT NO0302 Wall B (G-15-H) 

0980 Structure Excavation 5,362.000

0.000

206-00000  
 

5,362.000

CY  

6.58000 35,281.965,362.000

0.00

0985 *Structure Backfill (Class 1) 11,057.000

0.000

206-00100  
 

11,057.000

CY  

13.08000 144,625.5611,057.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

0986 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,336.000

0.000

900-00004  
 

3,336.000

CY  

18.35000 61,215.603,336.000

0.00

0986 MATERIAL ALLOWANCE Structural 
Backfil(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

0990 *Mechanical Reinforcement of Soil 8,880.000

0.000

206-00360  
 

8,880.000

CY  

8.79000 78,055.208,880.000

0.00

0991 Geotextile (Separator) (Class 1) / Wall "B" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0302 Wall B (G-15-H) 

0995 *Block Facing 15,456.000

0.000

504-04410  
 

15,456.000

SF  

13.74000 212,365.4415,456.000

0.00

0995 MATERIAL ALLOWANCE Block Facing Wall "B" 0.000

0.000SF  

9.00000 0.000.000

0.00

1000 *Concrete Class B 36.640

-0.040

601-01000  
 

36.640

CY  

411.75000 15,070.0536.600

-16.47

1005 *Reinforcing Steel (Epoxy Coated) 1,174.000

0.000

602-00020  
 

1,174.000

LB  

0.86000 1,009.641,174.000

0.00

1010 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00

1015 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

1.000

EACH

152.00000 152.001.000

0.00

1020 *Fence Chain Link (48 Inch) 625.000

0.000

607-53148  
 

625.000

LF  

9.59000 5,993.75625.000

0.00

CAT 557,585.20-16.47557,601.67CURRENT AMT0302 $ $ $

CAT NO0303 Wall C (G-15-J) 

1025 Structure Excavation 10,324.000

0.000

206-00000  
 

10,324.000

CY  

6.58000 67,931.9210,324.000

0.00

1030 *Structure Backfill (Class 1) 34,227.000

0.000

206-00100  
 

34,227.000

CY  

13.08000 447,689.1634,227.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

4.55000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 Wall C (G-15-J) 

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1031 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000

0.000

206-00050  
 

4,117.000

CY  

22.00000 90,574.004,117.000

0.00

1032 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

0.000

0.000

900-00024  
 

0.000

TON 

21.50000 0.000.000

0.00

1035 *Mechanical Reinforcement of Soil 20,986.000

0.000

206-00360  
 

20,986.000

CY  

8.79000 184,466.9420,986.000

0.00

1036 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 
Improvement

0.000

0.000

420-00112  
 

0.000

SY  

4.25000 0.000.000

0.00

1037 Geotextile (Separator) (Class 1) 2,797.000

0.000

420-00132  
 

2,797.000

SY  

2.65000 7,412.052,797.000

0.00

1038 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000

0.000

700-70130  
 

1.000

F A 

4,815.83000 4,815.831.000

0.00

1040 *Block Facing 20,672.000

0.000

504-04410  
 

20,672.000

SF  

13.74000 284,033.2820,672.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 Wall C (G-15-J) 

1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000

0.000SF  

9.00000 0.000.000

0.00

1045 *Concrete Class B 24.400

0.000

601-01000  
 

24.400

CY  

411.75000 10,046.7024.400

0.00

1050 *Reinforcing Steel (Epoxy Coated) 602.000

0.000

602-00020  
 

602.000

LB  

0.86000 517.72602.000

0.00

1055 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1060 *Corner and Line Brace Post (Chain Link) 2.000

0.000

607-52910  
 

2.000

EACH

152.00000 304.002.000

0.00

1065 *Fence Chain Link (48 Inch) 627.000

0.000

607-53148  
 

627.000

LF  

9.59000 6,012.93627.000

0.00

CAT 1,104,016.530.001,104,016.53CURRENT AMT0303 $ $ $

CAT NO0304 Wall D (G-15-K) 

1070 Structure Excavation 13,496.000

0.000

206-00000  
 

13,496.000

CY  

6.58000 88,803.6813,496.000

0.00

1071 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 1-1/2" to 1/2")

1,180.000

0.000

900-00004  
 

1,180.000

CY  

21.60000 25,488.001,180.000

0.00

1072 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 
(Gradation 2" to 1/2")

9,498.000

0.000

900-00004  
 

9,498.000

CY  

18.35000 174,288.309,498.000

0.00

1072 MATERIAL ALLOWANCE Structural Backfill 
(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0304 Wall D (G-15-K) 

1073 Added Item (Lump Sum)/ (Mobilization) (Addition al 
Crusher Screen)

1.000

0.000

900-00014  
 

1.000

L S 

5,850.00000 5,850.001.000

0.00

1075 *Structure Backfill (Class 1) 18,342.000

0.000

206-00100  
 

18,342.000

CY  

13.08000 239,913.3618,342.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000

0.000CY  

3.87000 0.000.000

0.00

1076 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000

0.000

206-00050  
 

1,206.000

CY  

22.00000 26,532.001,206.000

0.00

1077 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 
Inch Rock)

72.310

0.000

900-00024  
 

72.310

TON 

21.50000 1,554.6772.310

0.00

1080 *Mechanical Reinforcement of Soil 17,537.000

0.000

206-00360  
 

17,537.000

CY  

8.79000 154,150.2317,537.000

0.00

1081 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 
Improvement

325.000

0.000

420-00112  
 

325.000

SY  

4.25000 1,381.25325.000

0.00

1082 Geotextile (Separator) (Class 1) 9,550.000

0.000

420-00132  
 

9,550.000

SY  

2.65000 25,307.509,550.000

0.00

1085 *Block Facing 20,549.000

0.000

504-04410  
 

20,549.000

SF  

13.74000 282,343.2620,549.000

0.00
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PCN: 17265-BID    ESTIMATE RUN

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 Wall D (G-15-K) 

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000

0.000SF  

9.00000 0.000.000

0.00

1090 *Concrete Class B 32.100

0.000

601-01000  
 

32.100

CY  

411.75000 13,217.1832.100

0.00

1095 *Reinforcing Steel (Epoxy Coated) 1,056.950

0.050

602-00020  
 

1,057.000

LB  

0.86000 909.021,057.000

0.04

1100 *End Post (Chain Link) 2.000

0.000

607-52905  
 

2.000

EACH

106.00000 212.002.000

0.00

1105 *Corner and Line Brace Post (Chain Link) 4.000

0.000

607-52910  
 

4.000

EACH

152.00000 608.004.000

0.00

1110 *Fence Chain Link (48 Inch) 735.000

0.000

607-53148  
 

735.000

LF  

9.59000 7,048.65735.000

0.00

CAT 1,047,607.100.041,047,607.10CURRENT AMT0304 $ $ $

CAT NO0305 Wall E (G-15-I) 

1114 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000

0.000

900-00014  
 

1.000

L S 

2,950.00000 2,950.001.000

0.00

1115 Structure Excavation 1,270.000

0.000

206-00000  
 

1,270.000

CY  

6.58000 8,356.601,270.000

0.00

1120 *Structure Backfill (Class 1) 4,500.000

0.000

206-00100  
 

4,500.000

CY  

13.08000 58,860.004,500.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1121 Added Item (Cubic Yard)/ Structure Backfill Spe cial 
(Gradation 2" to 1/2")

3,170.000

0.000

900-00004  
 

3,170.000

CY  

18.35000 58,169.503,170.000

0.00

1121 MATERIAL ALLOWANCE Structural 
Backfill(Special)(Gradation 2" to 1/2")

0.000

0.000CY  

9.00000 0.000.000

0.00

1125 *Mechanical Reinforcement of Soil 5,005.000

0.000

206-00360  
 

5,005.000

CY  

8.79000 43,993.955,005.000

0.00

1126 Geotextile (Separator) (Class 1) / Wall "E" CMO  030 1,200.000

0.000

420-00132  
 

1,200.000

SY  

2.65000 3,180.001,200.000

0.00

1127 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000

0.000

700-70130  
 

1.000

F A 

6,682.71000 6,682.711.000

0.00

1130 *Block Facing 9,462.000

0.000

504-04410  
 

9,462.000

SF  

13.74000 130,007.889,462.000

0.00

1130 MATERIAL ALLOWANCE Block Facing Wall "E" 0.000

0.000SF  

9.00000 0.000.000

0.00

1131 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

1135 *Concrete Class B 25.800

0.000

601-01000  
 

25.800

CY  

411.75000 10,623.1525.800

0.00

1140 *Reinforcing Steel (Epoxy Coated) 780.000

0.000

602-00020  
 

780.000

LB  

0.86000 670.80780.000

0.00

1145 *End Post (Chain Link) 6.000

0.000

607-52905  
 

6.000

EACH

106.00000 636.006.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0305 Wall E (G-15-I) 

1150 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

0.000

EACH

152.00000 0.000.000

0.00

1155 *Fence Chain Link (48 Inch) 385.000

0.000

607-53148  
 

385.000

LF  

9.59000 3,692.15385.000

0.00

CAT 332,322.740.00332,322.74CURRENT AMT0305 $ $ $

CAT NO0306 Wildlife Structure (G-15-S) 

1160 Embankment Material (Complete In Place) 789.000

0.000

203-00060  
 

789.000

CY  

11.35000 8,955.15789.000

0.00

1165 Structure Excavation 2,595.000

0.000

206-00000  
 

2,595.000

CY  

6.58000 17,075.102,595.000

0.00

1170 *Structure Backfill (Class 1) 1,148.000

0.000

206-00100  
 

1,148.000

CY  

13.08000 15,015.841,148.000

0.00

1175 *Shoring 1.000

0.000

206-01750  
 

1.000

L S 

26,161.00000 26,161.001.000

0.00

1180 Aggregate Base Course (Class 6) 16.000

0.000

304-06007  
 

16.000

CY  

40.00000 640.0016.000

0.00

1181 Steel Piling (HP 12x53) 240.000

0.000

502-11253  
 

240.000

LF  

42.49000 10,197.60240.000

0.00

1185 *Structural Plate Arch (Special) 144.000

0.000

510-20100  
 

144.000

LF  

699.25000 100,692.00144.000

0.00

1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000

0.000LF  

438.00000 0.000.000

0.00
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PCN: 17265-BID    ESTIMATE RUN 11/02/2011

PROJECT: ES1 2854-117                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:41:52

CUMULATIVE
AMOUNT

CAT NO0306 Wildlife Structure (G-15-S) 

1190 *Concrete Class B 101.700

-1.700

601-01000  
 

101.700

CY  

411.75000 41,175.00100.000

-699.98

1191 Structural Concrete Coating 18.000

0.000

601-40300  
 

18.000

SY  

11.40000 205.2018.000

0.00

1195 *Reinforcing Steel 11,121.000

0.000

602-00000  
 

11,121.000

LB  

0.87000 9,675.2711,121.000

0.00

CAT 229,792.16-699.98230,492.14CURRENT AMT0306 $ $ $

CAT NO0400 Construction Engineering 

1200 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,837.00000 24,837.001.000

0.00

1201 Added Item (Each)/ Caller I.D. 0.000

0.000

900-00007  
 

1.000

EACH

693.00000 0.000.000

0.00

1205 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

32,367.00000 32,367.001.000

0.00

1210 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,462.00000 2,462.001.000

0.00

CAT 59,666.000.0060,359.00CURRENT AMT0400 $ $ $

$ 8,853,008.2520,888.59$8,921,866.01$CURRENT AMTPROJECT TOTAL


